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I.  DESCRIPTION



1.1  INTRODUCTION



Eglin AFB has applied to the Environmental Protection Agency (EPA) through the Florida Department of Environmental Regulation (FDER) for a Resource Conservation and Recovery Act (RCRA) Hazardous Waste Treatment Facility Permit to perform open burning/open detonation (OB/OD) treatment for munitions at the Explosive Ordnance Disposal Range (EOD).  Issuance of the permit is a joint Florida Hazardous Waste Management regulations.  FDER has requested submission of a permit application which fully complies with 40 Code of Federal Regulations (CFR) Part 264 Subpart X and USEPA guidance documents.  FDER authorized Eglin AFB to store and Number H046-199109 on 30 Oct 1991.  Eglin AFB is currently operating under a temporary operating permit under FDER.  A previous application submitted by Eglin AFB was considered incomplete by FDER and EPA Region IV.  If the permit application and permit writing process is not completed by 1 Sep 1993, Eglin AFB may be required to initiate closure of the OB/OD site.



1.2  SCOPE



The purpose of this project is to complete a RCRA permit application in compliance with 40 CFR Parts 264 and 270 and FDER hazardous waste management application requirements.  An initial assessment and a review of existing operations, records, procedures, and requirements; evaluation of sampling and computer modeling options; and assessment of site conditions at Eglin AFB will need to be accomplished to complete this application.  This application will address the 63 page Notice of Deficiency (NODs) from EPA, and other items deemed deficient by the contractor.



1.3  GENERAL BACKGROUND



1.3.1  References



	-Eglin AFB OB/OD Permit Application

	-U.S. Geological Survey, 7.5 minute topographic quadrangle maps of Florida

	-U.S. Geological Survey, Professional Papers 1403-B and H, manuscript and Plates

	-Northwest Florida Water Management District, Database Printout of Wells of Northwest Florida, 1991

	-U.S. Fish and Wildlife Service, "Gulf Coast Ecological Inventory Map, Pensacola, Florida-Alabama panel," 1982

	-Don A. Wood, "Official Lists of Endangered and Potentially Endangered Fauna and Flora in Florida", Florida Game and Fresh water Fish Commission, April 1, 1991

	-DOD guidance from Office of the Assistant Secretary, Department of the Army, 11 Apr 91 on continued used of OB/OD technologies 

	-Waste Analysis Plan Guidance Manual, USEPA 530-SW-84-012

	-Notice of Deficiency (NOD) from EPA.



1.4  TECHNICAL REQUIREMENTS



1.4.1  Phase I



1.4.1.1  Permit Application Review:  The contractor shall review Eglin AFB application and NODs for completion of the RCRA permit application acceptable to both USEPA and FDER.



1.4.1.2  Records Review:  The contractor shall review past and current records and procedures of OB/OD operations at Eglin AFB.  The contractor shall obtain a listing of the types, chemical composition, and quantities of OB/OD disposed munitions as well as the frequency of disposal.  The contractor shall review the results of previous soil sampling conducted by Eglin AFB personnel in the EOD range.



1.4.1.3  Site Assessment:  The contractor shall perform an initial assessment to include information available from the Safety Office and Community Planning Office of the OB/OD disposal topographical, environmental, and public make-up of these areas shall be evaluated and assessed for possible impact by OB/OD operations.  The contractor shall obtain al maps and plans required for the assessment.



1.4.1.4  General Requirements:  The contractor shall prepare a modification of the RCRA Part B application suitable for submission to FDER and USEPA Region IV using existing data which responds to the previously issued NODs and is suitable for review for permit completeness.  This modification will use existing information.



1.4.1.5  Work Plans:  The contractor shall develop work plans to obtain required data for inclusion in the RCRA Part B modification not later than 1 Sep 93.  The following plans shall be developed using applicable EPA guidance documents:  



1.4.1.5.1	OB/OD Waste Residue Sampling and Analysis Plan.  The contractor shall outline the tasks required for the determination of required disposal procedures.



1.4.1.5.2   Groundwater Sampling and Analysis Plan.  The contractor shall develop a Plan for the determination of existing contaminant levels (if present) and for the continued monitoring to detect future contaminant releases.  The plan shall include location of monitoring wells and installation for soil and ground water sampling.



1.4.1.5.3  Soil Sampling and Analysis Plan.  The contractor shall develop a Plan outlining the tasks necessary for determination of existing contaminant levels (if present).



1.4.1.5.4  Air Sampling Plan.  The contractor shall develop a Plan outlining the tasks necessary for determination of actual ambient air contaminant levels and for continued monitoring to detect future contaminant releases.



1.4.1.5.5  Other Data Needs Plan.  The contractor shall develop a Plan outlining the tasks necessary for the collection of other data determined to be required due to the nonavailability of or insufficiencies in existing data.



1.4.1.6  Pollution Receptors:  Dispersion modeling shall be used to estimate air pollutant concentrations.  Dispersion modeling shall involve running both an instantaneous release "puff" type model (e.g., INPUF, TRPUF, TRPUF, AFTOX, etc.) and a continuous release type model (e.g., ISCST).  The contractor shall be responsible for procuring all necessary meteorological, topographical, or other data not supplied by the government project officers.



1.4.1.7  RCRA Part B Application "Attachment" Plans:  The following individual plans shall be updated to reflect the OB/OD operation and included as attachments to the RCRA Part B modification:



1.4.1.7.1  Contingency Plan.  The Contingency Plan will document current 

procedures as being acceptable.



1.4.1.7.2  Personnel Training.  The Training Plan will document current procedures as being acceptable.



1.4.1.7.3  Closure Plan.  The contractor shall prepare a plan for the purpose of this RCRA Part B modification, this plan shall be limited to an outline of the steps to be followed, including site investigation and operation shutdown procedures.  An estimated timeline shall be included.



1.4.1.7.4  Corrective Action.  The contractor shall prepare a plan for the purpose of this RCRA Part B modification, this plan shall be limited to an outline of site investigation steps and potential remedial strategies to be followed if required by the environmental agencies.



1.4.2  Phase II



1.4.2.1  Review of Comments:  The contractor shall review all comments resulting in regulatory (FDER and USEPA) review of the RCRA Part B permit modification.



1.4.2.2  Statements on Comments:  The contractor shall provide a written statement on all regulatory comments which are in the form of questions or requests for additional information.  Each statement shall describe the level of effort needed to adequately respond to the applicable regulatory comment.  All statements shall be submitted to the government points of contact for review and approval.



1.5  Reports



1.5.1  Permit Modification (Phase I)



A draft and final permit modification shall be prepared and furnished to the government points of contact.  Each plan identified in Paragraphs 1.4.1.5 and 1.4.1.9 sill be submitted as separate chapters of the report.  The application shall contain all applicable computer modeling and/or equivalent method(s) data and methodologies, existing sampling results, sampling and waste analysis plans, examples of calculations, and any recommendations.

              

1.5.2  Statement of Comments (Phase II)



A draft and final written statement on regulatory comments shall be prepared and furnished to the government points of contact.



1.6  MISCELLANEOUS REQUIREMENTS



1.6.1  Meetings, Phase I



A maximum of two contractor personnel, including the project manager, shall attend a kick-off meeting at Eglin AFB two weeks after the award of contract.  A maximum of two contractor personnel, including the project manager shall attend a maximum of two meetings with Eglin AFB and/or FDER representatives to discuss any regulatory comments on the RCRA Part B modification which can not be resolved via phone or FAX.



II.  SITE LOCATIONS



Eglin AFB, Florida



III.  BASE SUPPORT



NONE



IV.  GOVERNMENT FURNISHED PROPERTY



NONE



V.  GOVERNMENT TECHNICAL POINTS OF CONTACT



AL POC

Capt Eric Hopwood

AL/OEBQ

2402 E Street

Brooks AFB, TX 78235

COMM:  (210) 536-3305

DSN:         240-3305

FAX:   (210) 536-3945



Eglin AFB PO

F. Thomas Lubozynski, Lt. Col, USAF, BSC

646 CES/CEV

Eglin AFB, FL  32542

COMM:  904/882-3324

DSN:       872-3324

FAX:       872-5290



Eglin AFB EOD

SMSgt John Marsh

46 TW/MAEE

Eglin AFB, FL  32542

COMM:  904/882-3225

DSN:       872-3225

FAX:       872-5290

�VI. DELIVERABLES



6.1  DOCUMENTS.  



In addition to sequence numbers 1 and 5 listed to attachment 1 to the basic contract, which apply to all orders, the sequence numbers and dates below are applicable to this order:



Seq.			para 	Block 10	Block11 	Block12  	Block13	Block 14 



4 Permit Mod.     1.5.1   ONE/R      14DAC      15AUG93     30AUG93        *



4 Comments        1.5.2   ONE/R       **            *         NA           *





*  One copy of the draft and final reports shall be delivered to the AL POC.  Five draft and ten final copies shall be delivered to Eglin AFB, for a total of six draft copies and 11 final copies.  The government points of contact shall have 10 days to review the draft permit modification.  



** 30 Days after receipt of comments from regulators.
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